
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Thursday, May 08, 2008
From: Craig Thomas, OSC

To: Michael Harris, U.S. EPA ERB 1 Section Jason El-Zein, U.S. EPA, ERB 1

David Chung, U.S. EPA
Milagros Sensing, U.S. EPA
Kevin Schnoes, Department of the
Environment
Maria Gonzalez, U.S. EPA

John Maritote, U.S. EPA
Bruce Everetts, Illinois EPA
Dave Reed, Illinois EPA

Cameron Walker, Metropolitan Water
Reclammation District

Subject: U.S. Scrap
12300 S. Cottage Grove Ave/12301 S. King Drive, Chicago, IL
Latitude: 41.67
Longitude: -87.6036

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

Site Description
See POLREP 1.

4/28/08-5/08/08
1/23/2008
1/23/2008

ILD980679484

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

Is Ctr.

0092
CERCLA
Time-Critical
NonNPL
Removal Action
68-S5-03-06

300399

Current Activities
For the period of April 26 through May 8, 2008, EPA, the ERRS contractor, Environmental
Quality Management, and the START contractor, STNJV, continued site activities.

To date, 380 tons of low-level PCB special waste were loaded and transported off-site to
Newton County Landfill located in Brook, IN for disposal.

To date, 572 tons of TSCA-regulated PCB solid waste excavated from the trench and lagoon
were loaded and transported off-site to Wayne Disposal Landfill in Belleville, MI.

START continued air monitoring of work zones and 11 perimeter monitoring locations with
a Mulitrae.



Due to increasing levels of VOCs in the treated water, ERRS temporarily discontinued
treating water, and conducted maintenance on the Springfield Belle by removing and
replacing the activated charcoal. The 18,600 gallons of treated water inside the frac tanks
were staged into the untreated frac tank for retreatment.

Prior to retreating the water, ERRS conducted a confined space entry (CFE) in each treated
frac tank. The CFE permits were generated prior to entry. ERRS pressured washed both of
the frac tanks. Once the frac tanks were cleaned, the activated charcoal replaced, and clean
water was placed in the system to activate the charcoal, ERRS began retreating water.

ERRS retreated the 18,600 gallons of water staged in the untreated frac tank. ERRS also
continued treating the water pumped from the trench catch basin and the swale. Samples
were collected of the treated water.

To date approximately 266,800 gallons of treated non-hazardous water were transported off-
site for additional treatment and disposal by Century Environmental Resources in Alsip,
Illinois.

ERRS began removing the oily material from the east trench area and near the catch
basin. ERRS skimmed the oily layer and placed the oil into three poly tanks (300 to 500
gallon in size). The oil material in poly tanks was allowed to settle; the oil remained in the
poly tankd and the water was discharged back into the trench.

ERRS began the next phase of the development and maintenance of the sheet wall and trench
area by clearing brush in anticipation of the installation of the geofabric and backfill material
to divert the runoff away from the sheet wall and trenches.

Samples were collected at potential borrow source areas and submitted for full TAL/TCL
analysis. Results are pending.

Site security continues during off-hours and weekends.

Planned Removal Actions
Continue pumping liquids out of the lagoon area and the trench sump areas which will then
be transferred into the water treatment system. Dispose of treated water.

Recontour certain areas of the site to re-direct surface water run off away from the sheet pile
wall. Install geotextile material to prevent surface water run off from infiltrating soils near
the sheet pile wall.

Dispose of contaminated soil, as necessary.

Evaluate the installation of collection vaults around the sheet piling.

Estimated Costs *



Budgeted
Total To

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor

RST/START

$1,500,000.00

$99,000.00

$901,735.56

$78,950.00

$598,264.44;

$20,050.00

39.88%

20.25%

Intramural Costs

Total Site Costs $1,599,000.00 $980,685.56 $618,314.44i 38.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

Waste Stream

Non-Hazardous Non-Regulated
Water

Non-Hazardous Non-Regulated
Water

Non-Hazardous Non-Regulated
Water

RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGH

RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGII

Quantity

5,000 G

5,000 G

5,000 G

20,000
kg

20,000
kg

Manifest #

IL3542396

IL3542395

IL3542394

00287226 1JJK

002872260JJK

Disposal Facility

Century Environmental
Resuorces

13005 Hamlin Ct ;
Alsip, IL 60803

Century Environmental
Resuorces

13005 Hamlin Ct
Alsip, IL 60803

Century Environmental
Resuorces

13005 Hamlin Ct
Alsip, IL 60803

Wayne Disposal Inc Site:
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Wayne Disposal Inc, Site
2 Landfill

49350 N 1-94 Service Dr



RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGII

RQ, Waste PlychlorinateH Biphenyls,
solid, 9, UN3432, PGH

RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGII

RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGH

RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGH

RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGH

RQ, Waste Plychlorinated Biphenyls,
solid, 9, UN3432, PGH

Non-Hazardous Non-Regulated
Water

Non-hazardous Non-Regulated Water

Non-Hazardous Non-Regulated
Water

Non-Hazardous Non-Regulated

20,000
kg

20,000
kg

20,000
kg

20,000
kg

20,000
kg

20,000
kg

20,000
kg

5,000 G

5,000 G

5,000 G

5,000 G

002872259JJK

002872258JJK

002872262JJK

002872263JJK

002872264JJK

002872265JJK

002872266JJK

IL3542398

IL3542399

IL3542397

IL3542400

Belleville, MI 481 11

Wayne Disposal Inc, Site
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Wayne Disposal Inc. Site
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Wayne Disposal Inc, Site
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Wayne Disposal Inc, Site
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Wayne Disposal Inc, Site
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Wayne Disposal Inc, Site
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Wayne Disposal Inc, Site
2 Landfill

49350 N 1-94 Service Dr
Belleville, MI 481 11

Century Environmental
Resuorces

13005 Hamlin Ct
Alsip, IL 60803

Century Environmental
Resuorces

13005 Hamlin Ct
Alsip, IL 60803

Century Environmental
Resuorces

13005 Hamlin Ct
Alsip, IL 60803 ;

Century Environmental



Water

Non-Hazardous Non-Regulated Water

Non-Hazardous Non-Regulated
Water

5,000 G

5,000 G

IL3542421

IL3542422

Resuorces
13005 Hamlin Ct
Alsip, IL 60803

Century Environmental
Resuorces

13005 Hamlin Ct
Alsip, IL 60803

Century Environmental
Resuorces

13005 Hamlin Ct
Alsip, IL 60803

www.epaosc.net/USScrap


